
Project: 2003 03

Estimate in   
2002 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $2.2 $30.3 $0.0 $0.0 $32.5 N/A N/A N/A

Real Estate $0.0 $23.7 $14.8 $16.4 $23.7 N/A N/A N/A

Construction $0.0 $308.5 $190.2 $210.9 $308.5 N/A N/A N/A

Totals $2.2 $362.5 $205.0 $227.3 $364.7 N/A N/A N/A
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Major Project Status Report
February, 2005

District:USH 41     DEPERE - SUAMICO Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• This project was enumerated in the Budget, not through the TPC process 
• Design was not included in the original estimate 
• The current design estimate is similar to other projects of this type and complexity 

• This project was enumerated in the Budget, not through the TPC process 
• Cost increases above the original estimate include: 

o Continued refinement of design ($67 mil) 
o Jurisdictional transfer of existing highways ($13 mil) 
o Community sensitive design ($10 mil) 
o Special law enforcement contract to increase safety during construction ($1.8 mil) 
o Construction engineering ($26.3 mil) 

• This project was enumerated in the Budget, not through the TPC process 
• Real estate costs have been increasing faster than inflation in the corridor 
• Current estimates include higher land costs 
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